
La Jolla Area Public Improvements Email Update #39
Period: February 3 – February 14, 2003

Overview

This update is provided to share information about the progress of the La Jolla Area
Public Improvement Projects. Our goal is to prevent surprises and hear from you. We
welcome and encourage your feedback as it helps us to work together more effectively.
Also, we will continue to add contact names to the distribution list as people express an
interest in receiving this information.

For ease of reading, this report is organized into the following categories:

1. Construction schedule addressed in this report
2. Construction status this week
3. Community involvement, outreach and information

1) Construction schedule addressed in this report

This email report provides information about the following projects:

A. Ardath Road Improvements:
       -Tree relocation

June 2001- 2003 (and as needed beyond that)
       -Road Realignment and Water/Sewer Replacement

Sept 2002 – Sept 2003

B.  Torrey Pines Road/La Jolla Boulevard Pipeline Replacement Project, Phase II
Currently in design phases

2) Construction status for the week

2A) Ardath Road Improvements:

Road Work- Day
The road construction began September 3 and will occur during the day for one year.
Work hours will be typically from 8:30 a.m. to 3:30 p.m. The daytime hours can vary
depending on the type of work and traffic control set-up.

Current Work
During the week of February 3 and throughout during the week of February 10, West
Coast General will work on sidewalks, curbs, and gutters at Torrey Pines Road and
school access road and continue construction of the fire station driveway.



Traffic Control During the Day
During the day, two lanes will be maintained in both directions during construction.
There may be occasions when the construction crew will need to drop an additional lane.
If the team needs to drop one lane in a certain direction, they will work to minimize the
amount of time this condition exists.  Please allow some extra time when traveling
through the area.

Water and Sewer Work- Night
The water and sewer main replacement began September 23.  This portion of the
project should be completed by the end of February.  The nighttime hours are from 8:00
p.m. to 5:00 a.m., but they may start as early as 7:00 p.m. depending on the volume of
traffic.

Current Work
Beginning Sunday, February 9, TC Construction will begin night work on the 12-inch
water main replacement along Torrey Pines Road between the pedestrian bridge to
where Torrey Pines Road meets Hidden Valley Road.  They will start work east of the
pedestrian bridge and work heading east. Also, they will work on the 10-inch water main
on Ardath (frontage) Road adjacent to the trailers.  The water main replacement work
will span 3-4 weeks.

Traffic Control During the Night
During the night work, one lane will be maintained for each direction on Torrey Pines
Road.  However, those going southbound on Torrey Pines Road toward the Ardath Road
merge will be detoured to Ardath Lane in order to access westbound Torrey Pines Road
or Ardath Road.  Local access to homes will be maintained.

2B) Torrey Pines/La Jolla Boulevard
Water Main Replacement Phase II:
The design of the Torrey Pines Road Pipeline Phase II officially started November 1,
2002.  Construction is projected to begin in Fall 2004 and be completed Spring 2006.
The total estimated cost would be approximately $6.4 million.  The design team’s
progress will continue to be included in this email report.

3) Community Involvement, Outreach and Information:

La Jolla/Pacific Beach Trunk Sewer Project
Some people have inquired about the La Jolla/Pacific Beach Trunk Sewer Project.
Please call the Group Job Hotline at 858-573-5081 for more information.

La Jolla Area Public Improvements Newsletter- Winter/Spring 2003 issue
Look out for the new winter/spring 2003 issue of the La Jolla Area Public Improvements
Newsletter.   Newsletters will be mailed and distributed at the beginning of February as
well as be accessible online on the project website (www.sandiego.gov/ardathroad/).

For emergencies water main breaks, a high line leak, etc, contact the Water



Department’s Emergency Phones at 619 515-3525. This line takes calls and dispatches
crews to investigate and/or fix problems

For general inquiries about the work, contact the dedicated hotline for these projects at
619 533-7539. This line is checked throughout the day; calls are then distributed to the
appropriate project team member for follow up.

Should you have any questions or concerns about this update or the La Jolla Area
Public Improvements in general, please do not hesitate to call either of us.

Catherine Smith/Destree Lazo
Collaborative Services
619 232 2112
E: Catherine@collaborativeservices.biz

DestreeL@collaborativeservices.biz


